

# Acme Contracting

1234 Main Street  
Madison, WI, 53703  
(608) 555-0100

## Submitted To

Robert Wilson

1580 Cedar Road  
Verona, WI, 53593  
(798) 687-1066  
robert\_wilson@durgan.test

# Change of Order

## Change of Order No.

1

## For Estimate No.

18

## Date

April 11, 2026

## Job Name

Garage Floor and Apron

## Project Description

New 6 inch garage floor with apron and curb detail.

Item	Dimensions	Price	Total
6 Inch Garage Floor	24.000' (L) x 24.000' (W)	\$10.00 per square foot	\$5,760.00
Concrete Apron	24.000' (L) x 4.000' (W)	\$9.00 per square foot	\$864.00
Additional Subgrade Excavation		\$650.00	\$650.00
Rebar Reinforcement Upgrade	24.000' (L) x 24.000' (W)	\$1.25 per square foot	\$720.00
Drainage Trench	24.000' (L)	\$35.00 per foot	\$840.00
		<b>Proposed Job To Cost</b>	<b>\$8,834.00</b>

**50.00% DOWN AT ACCEPTANCE**

## Proposal Deadline

## Balance Due

Upon Completion

This proposal may be withdrawn if not accepted within 30 days.

\_\_\_\_\_  
Authorized Signature

**Acceptance of proposal:** The above prices and conditions are satisfactory and hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

**Disclaimer:** Prices valid for 30 days. Additional charges may apply for unforeseen conditions discovered during work.

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date of Acceptance